


ANTI-FLOOD PIPELINE

RELEVANCE

SECTOR

FLOOD
PREVENTION



PROCUREMENT



Construction of a flood protection pipeline network in areas of the municipalities of Nikaia-Agios Ioannis Rentis and Moschato-Tavros

EXPECTED # OF BENEFICIARIES

30,000

KEY STATS




5 OUT OF 54

major flooding incidents in the Attica Region in the last 100 years have occurred in the Municipality of **Moschato-Tavros**

2 OUT OF 54

major flooding incidents in the Attica Region in the last 100 years have occurred in the Municipality of **Nikaia-Agios Ioannis Rentis**



The flood protection project monitored is included among

PRIORITY A

projects to be funded by the 2014-2020 Regional Operational Program of Attica

MAIN RECOMMENDATIONS



- The Contracting Authority (CA) should descriptively specify the qualitative selection criteria it chooses to set (economic and financial standing and / or technical and professional capacity), thereby making the essential information clear and readily available for all possible bidders — both domestic and foreign. The recommendation could contribute to increased competition (potential wider participation of bidders). Taken on board.
- The CA should include a detailed description of the publicity activities to promote the flood protection work. This is essential to evaluate and justify the costs incurred. Not taken on board.

IRREGULARITIES



- During the drafting of tender documents by the CA, eligibility for participation in the contract award procedure was foreseen only for companies registered in specific classes of the Register of Contractors' Enterprises and not for all enterprises operating in the specific category under which the project falls (ex. Hydraulics projects). This limitation could lead to restriction of competition, by excluding bidders who would otherwise be suitable. In the final version of the call, the CA omitted the precondition, as recommended.
- The Funding Decision included a special term regarding the completed expropriation of private properties before the signature of the contract. The term was not fulfilled as foreseen and is still pending, thus creating delays in the execution of works.

PROJECT


LOCATION



GREECE

Municipalities of Nikaia-Agios Ioannis Rentis and Moschato-Tavros, Attica Region

TIMELINE



COSTS



TENDER
BUDGET:

€ 12.2 MILLION

CONTRACT
VALUE:

€ 5.3 MILLION

European Regional Development Fund: 80%

Public Investments Program (national resources): 20%

MONITORING REPORTS



DOWNLOAD

the periodic monitoring reports at:
<http://integritypact.gr/en/ekdoseis/>

WHAT'S NEXT?



- Publication of second monitoring report
- Publication of second newsletter
- Presentations to affected communities/municipalities
- Meetings with students